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ESTIMATE RUN 03/05/2010

ESTIMATE SUMMARY 09:56:13

CONTID: C17195         ESTIMATE NO: 0005 PROG 2005

PCN: 17195-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 09 - REGION 4 GUARDRAIL PERCENT TIME:

PROJECT NO: STA R400-241                  

FY 09 - REGION 4 GUARDRAIL

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 03/05/2010 DATE TIME STARTED 09/29/2009

5795 IDEAL DRIVE DATE LET 08/27/2009 DATE WORK BEGAN

 DATE AWARDED 09/03/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/24/2009 DATE ACCEPTED

ERIE CO 80516     303/962-8100 DATE NOTICE TO PROCEED 09/29/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 358,850.51 PARTICIPATING $ $ 56,585.61

AWARD PROJECT AMT: 382,116.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.59

WORK DAYS

WORK DAYS

88.06%

42,831.87

56,585.61

56,585.61

56,585.61

$

$

$

$

316,018.64

0.00

316,018.64

0.00

316,018.64

-5,731.75

0.00

310,286.89

0.00

AMOUNT DUE 310,286.89 56,585.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 56,585.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

35.0 TIME ALLOW: 37

ORIG TIME ALLOW: 32
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PCN: 17195-BID    ESTIMATE RUN 03/05/2010

PROJECT: STA R400-241                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARDRAIL TYPE 3 700.000

425.000

202-01130  
 

1,125.000

LF  

1.90000 2,137.501,125.000

807.50

0010 *REMOVAL OF GUARDRAIL TYPE 7 0.000

80.000

202-01170  
 

80.000

LF  

6.25000 500.0080.000

500.00

0015 REMOVAL OF TENSIONED CABLE BARRIER 90.000

90.000

202-01200  
 

180.000

LF  

2.40000 432.00180.000

216.00

0020 REMOVAL OF END ANCHORAGE 11.000

7.000

202-01300  
 

18.000

EACH

145.00000 2,610.0018.000

1,015.00

0025 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 55.000

155.000

203-00060  
 

210.000

CY  

52.13000 10,947.30210.000

8,080.15

0030 *BLADING 10.000

0.000

203-01500  
 

15.000

HOUR

136.95000 1,369.5010.000

0.00

0035 *EROSION LOG (12 INCH) 80.000

110.000

208-00002  
 

240.000

LF  

3.45000 655.50190.000

379.50

0040 *GRAVEL BAG 0.000

0.000

208-00034  
 

0.000

LF  

6.85000 0.000.000

0.00

0045 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

68.50000 0.000.000

0.00

0050 RESET MAILBOX STRUCTURE (TYPE 1) 1.000

0.000

210-00011  
 

1.000

EACH

90.00000 90.001.000

0.00

0055 RESET DELINEATOR 20.000

0.000

210-00090  
 

20.000

EACH

16.65000 333.0020.000

0.00
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PCN: 17195-BID    ESTIMATE RUN 03/05/2010

PROJECT: STA R400-241                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET GROUND SIGN 0.000

1.000

210-00810  
 

1.000

EACH

95.50000 95.501.000

95.50

0065 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.300

ACRE

684.20000 0.000.000

0.00

0070 GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,021.000

625.000

606-00301  
 

9,646.000

LF  

13.40000 129,256.409,646.000

8,375.00

0075 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 50.000

0.000

606-00350  
 

50.000

LF  

21.80000 1,090.0050.000

0.00

0080 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

80.000

606-00710  
 

80.000

LF  

66.05000 5,284.0080.000

5,284.00

0085 END ANCHORAGE TYPE 3D 17.000

0.000

606-01340  
 

17.000

EACH

531.35000 9,032.9517.000

0.00

0090 TRANSITION TYPE 3G 0.000

1.000

606-01370  
 

1.000

EACH

969.30000 969.301.000

969.30

0095 TRANSITION TYPE 3J 5.000

0.000

606-01385  
 

5.000

EACH

603.35000 3,016.755.000

0.00

0100 END ANCHORAGE TYPE 3K 5.000

0.000

606-01390  
 

5.000

EACH

848.00000 4,240.005.000

0.00

0105 MEDIAN TERMINAL 4.000

0.000

606-01460  
 

4.000

EACH

3,252.45000 13,009.804.000

0.00

0110 END ANCHORAGE (FLARED) 29.000

7.000

606-02005  
 

36.000

EACH

1,255.75000 45,207.0036.000

8,790.25



CONTID: C17195         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17195-BID    ESTIMATE RUN 03/05/2010

PROJECT: STA R400-241                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 END ANCHORAGE (TENSIONED CABLE BARRIER) 2.000

0.000

606-21010  
 

2.000

EACH

1,883.85000 3,767.702.000

0.00

0120 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

19,500.00000 19,500.001.000

0.00

0125 *FLAGGING 61.000

142.000

630-00000  
 

203.000

HOUR

22.10000 4,486.30203.000

3,138.20

0130 *TRAFFIC CONTROL INSPECTION 14.000

7.000

630-00007  
 

21.000

DAY 

84.25000 1,769.2521.000

589.75

0135 *TRAFFIC CONTROL MANAGEMENT 43.000

10.000

630-00012  
 

55.000

DAY 

400.25000 21,213.2553.000

4,002.50

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000

5.800

630-80341  
 

12.000

EACH

68.50000 739.8010.800

397.30

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000

32.000

630-80342  
 

60.000

EACH

89.55000 4,835.7054.000

2,865.60

0146 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.800

630-80358  
 

2.000

EACH

875.00000 1,575.001.800

700.00

0150 *DRUM CHANNELIZING DEVICE 20.500

16.400

630-80360  
 

50.000

EACH

42.15000 1,555.3436.900

691.26

0155 *TRAFFIC CONE 30.000

24.000

630-80380  
 

60.000

EACH

13.70000 739.8054.000

328.80

0160 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17195-BID    ESTIMATE RUN 03/05/2010

PROJECT: STA R400-241                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0170 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

200.000

F A 

1.00000 0.000.000

0.00

0175 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0180 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0185 GUARDRAIL TYPE 7 (TEMPORARY) MCR 3 REM ASPH MAT 450.000

360.000

630-80376  
 

900.000

LF  

26.00000 21,060.00810.000

9,360.00

0190 REMOVAL OF ASPHALT MAT 450.000

0.000

202-00220  
 

450.000

SY  

10.00000 4,500.00450.000

0.00

CAT 316,018.6456,585.61358,850.51CURRENT AMT0200 $ $ $

$ 316,018.6456,585.61$358,850.51$CURRENT AMTPROJECT TOTAL


